
From: Cynthia Fanning
To: Anne Foster; Barbara Nann; Donn Walters; Garyg Miller; Jessica Franks; Jessica Hernandez; Joy Campbell;

Karen McCormick; Sharon Parrish; Stephen Tzhone; Valmichael Leos
Subject: Happy New Year and welcome back!  Please send San Jac report info by COB Wednesday.  THANKS!
Date: 01/03/2012 08:52 AM

Last month's input: 

I.    Community Outreach

EPA, State, county and local agencies and industry held a Community Awareness Committee
meeting on Nov.16, 2011, to update site progress including the Remedial
Investigation/Feasibility Study (RI/FS), Removal, and Technical Assistance Grant (TAG)
activities.  EPA staff also updated the stakeholder group on the use of color-coding to more
clearly communicate the levels of risks to residents near the site.  There will be no
Community Awareness Committee meeting in December. 

II.    Source Stabilization

On Nov. 22, the EPA received the first revision of the Draft Final Construction Completion
Report from the Responsible Parties.  The draft document has been sent to stakeholders from
the Port of Houston Authority, Harris County, and the Texas Commission on Environmental
Quality (TCEQ) for review and input.  Comments on the draft document are due to the EPA
by Dec. 9, 2011.

III.    Remedial Investigation/Feasibility Study (RI/FS) 

The field sampling plans for the Fate & Transport Model Study, including the collection of
upstream sediment load and current velocity data, have been suspended due to lack of flow in
the San Jacinto River.  Sampling in the river will be resumed if high-flow conditions are seen
within the next several months.  Two Internet-based presentations/discussions were held in
November with participating agencies and the potentially responsible party (PRP) group
regarding the Fate and Transport modeling effort and environmental monitoring for the waste
pit cap effectiveness.  The draft Fate and Transport Model Study Report is expected to be
submitted in February 2012 for review.  Agency review of the proposed cap monitoring
approach is in progress and a response to the PRPs is expected this month.  The results of the
recently completed sediment and tissue sampling events upstream and downstream of the site
are expected this month and will be incorporated into the Remedial Investigation Report. 
Plans for the additional sampling in the Southern Impoundment are expected to be finalized
in December.

IV.    Watershed Management

EPA continues to coordinate with the Port of Houston Authority, U.S. Army Corps of
Engineers Galveston District and the TCEQ.  TCEQ envisions completing the total maximum
daily load for Buffalo Bayou with regard to dioxin/furan by the end of 2012 and will put
together a monitoring and implementation plan to reduce levels in Buffalo Bayou to within
national background levels.  

V.    Enforcement

The potentially responsible party (PRP) group continues to conduct the RI/FS under the
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Unilateral Administrative Order.  Respondents continue to work towards resolving the
outstanding issue of stipulated penalties resulting from prior noncompliance with the AOC.
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US Environmental Protection Agency, Region 6
direct 214-665-2142
office 214-665-2200
fax     214-665-2118
~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * * ~ * ~ * 




